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L. The following bridges were included in the 1953 construction program,
dated 1 July 1953:
Number Designation of Road Location Construction to be
comploted on or befora
1 LIO = 336 B-2 Hauptkensl, Kauen 31 December 1953
2 F=167=B=d, Schnelle Havel River 31 December 1954
Liebenwalde
3 F=167-b-6 Branch of Havel Canal 31 Descember 1954
Liebenwalde
& Pelb7-B-7 Vosskanal, liebenwalde 31 December 1954
8 Fuj02-Bb Mushlenrhin nesr Neu-
gartz I1 -1 February 1954
& A=BH=}-56 LIO = 329 pear Linthe 31 December 1953
7 AwBef~B-3 LIO = 32, ® Schaepe 31 December 1954
g A=BN=B-4, L II O<ZB-8 near 31 December 1953
Borkheide
9 A<BNe=B-] Railread line near 31 Decomber 1953
Baelitz
10 A=BF=R-6 LIO « 356 near Rauen 31 Octoisr 1954
11 F=166-B=5 Maglitze River near 31 December 1954
Schwedt
12 P=166<B-6 Rathswlesen Bridge 31 December 1954
near Schwedt :
13 Fb=5h-8 Selke River near 31 December 1957
Hoym
1 F=91-84=5 Saale River nesy 31 December 1954
Schkopau
i5 Fal91-1ia? Bremser-Canal near 31 December 1953
Parchim
16 A=BR=B=34 = Kuthe River near 31 December 1953
Genshagen
17 A=BR=B~39 Nuthe River near 31 December 1953
Fahlhorst
18 F~102-B Plane River near 31 December 1953
Golzow
L CLASSIFICATION: S@_@E_ﬂ | 25X1
STATE x| navy x | usra DISTRIBUTION 177
namy (e x|re JR I IR ] 2sxd
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19 Fel0=T=3 Lutter River near 31 Decenmber 1953
Uder
20 F=~654~9 Eine River near 31 December 1953
Ascherslaben

Note: Worir onthe construction of the projects listed was started on
1 July 1953.

In detail,the following information was available on the status of con-
struction work on bridges included in the 1953 construction program,
status of 31 July 1953:

1 Bridge over the Pesns River near Zechering on Highwey F=ll0-M-5,
Construction work continues according to schedule.

2 Bridge over the Peone River near Dommin {Meyendrebsbruecke) on
Highway F=194-}~2, Underground construction work continues according
to schedule. The VVB Stahlbau in Niesky will furnish the sieel con-
struction parts for the superstructure of the bridge by 31 December
1953,

3 Bridge over the Uscker River at Torgelow. The bridge will bs comple~
ted without difficuliiss,

‘4 Bridge over the Randow River near Eggesin, The structure is nearing

sompletion,

Bridge over the Oder River near Hohemwurizen on Highway F-158. Since
border crossing procedures have not yet been clarified the bridge
will hardly be completed according to schedule,

6 Bridge over the Oder River in Schwedt on Hyghwsy F~161, The clearing
of bridge debris continues according to schedule.

7 Autobahn bridge over the Smalo River near Goeschwitz. The bridge was
completed 66,5 percent. Arches Nos 15 and 16 consisting of ashlar
stoge work were completsd. Construction work was done in two shifts
and was two weeks ahead of scheduls. A total of 54 workers were em-
ployed at the construction site,

8  Autobahn bridge over the Klein Striegis River nesr Schlegely EB=S5-224.
Piers Nos 1 through 8 were completed; ths foundations for Piexr No 9
were laild; Pler No 10 was 50 percent completed. Abutment No 11 was 80
percent dismantled. Construction work was being dome on erches Nos 1,.
2, 3 and 4.

9  Autobahn bridge over the Saubach . Valley pesr Wilsdruff. Counstruction
work on foundations Nos 1 through 5 and arches Nos 1 through 4 contine
ued, The progresa of construction work was delayed by & shortage of
round steel.

10 Bridge over the Rosenhainer Wasser on Highway F 6-8-50 betwoen Rosenhain
and Dolgowitz., The tridge has been complzsted; except for some finishing
vork the road on the Goerlitz and loebau sides of the river has elready
been completed.

1) Autobahn twidge nsar Xasendler. Assembly work on the steel constructior of
the bridge was scheduled to be s tarted om 3 August 1953,

12 Autobahn bridge over the Chemnitz River near Glosga. The steel construc-
tion for the hridge is completed and prepsrations for comereting work
have been made, Conecreting of the roadvay of the bridgs was to be
started on 28 July 1953,
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Autobahn bridge over the Luetzelbach near Frankenberg, One lane of
the bridge was completed and scheduled tobe opened to traffic on

3 Augus®t 1953. Work on the other lane of the tridge was scheduled
to be started after 3 August,

Bridge over Highway F=169 near Grumbach; EB-S=-220. Both abutments
were completed. The progress of construction work was delayed ba=
cause the Hennigsdorf Steel Works had mot yet delivered 55 tons of
round steel,

Bridge over the railroad line on Highway F-169 near Lauchhammer,

The installation of the construction site was 75 percent completed.
Autobahn bridge over the railroad lina near Ruhland. The steel con=
astruction for the Berlin-Dresden lane was completed. Freparations
for the concreting of the roadway were under way. However, progress
of the work was delayed by a shortage of round steel.

Autobahn bridge over the Schwarze Elster River nsar Ruhland. The
gsteel construction of the bridte was completed, Preparations for
the construction of the roadway consisting of re-inforced concrete
were under way. Progress of the work was delasyed by a shortage of
round steel,

Bridge over the Faehrsee Leke near Dessau. The steel construction’
for the bridge will be furnished by the Reichebehn Stehlbau Firm,
formerly Koackert in Dessau.

Autobahn bridge near Nahmitz; ABN-B-70, Comstruction work has been
started., The emergesncy bridge constructed on the site wae being
dismantled,

Bridge over the Elde River near Plau; F-191-M-13, A contract for the
construction of the bridge bas been concluded with Stahlbau Werdau.
Bridge over a valley near Klein Marzehne., The construction site was
being prepared.

Bridge over the Notte Canal near Ragow; A-BB-B=3. Construction works,
which had been suspended becsuse of delays in the delivery of steel,
was resumed on 13 July. Gonstruction work was meking slow progress.
Bridge over the Oder-Havel Canal near Havelhausen; F=96-B-29, Con-
struction work was suspended end will probably not be resumed before
the fourth quarter of this year.

Bridge over the Gross Fliess-Rhin near Neugarz; F-102-B-5. The bridge

will be completed according to schedule.

Bridge over the Oder-Havel Canal near Lehnitzer Schleuse; ¥ 273-B.

Work on the river pier was in progress,

Bridge over the Dosse River near Friedrichsdorf; F 102-B-3. Con-
creting work was gcheduled to be carried out soon.

Bridge over the Hauptkanal neer lLandin; F 188-B-12. The bridge was
openad to traffic on 1 July 1953,

Bridge over the Muehlenflisss near Rusdersdorf; A~BR=B-11, Congtrue-
tion work was behind schedule, because expected steel deliveries

were not made, Work on the sastern lane of the bridge continued.
Bridge over the Kalkgraben near Ruedersdorf; A-BR-B-13. Because of

a shortage of labor and delayed delivery of steel constructions,

construction work on the bridge was asbout four weeks behind schedule.

Riveting was being done on the steel truss of the easterh lane, The
superatructure of the western lane was expected to be brought into
position soon.
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Bridge over ths railroad line near Alt-Husttendorf, A=B3t=B-2l,
Excavation work and the removal of debris were almost completed,
Bridge over category I road No 243 near Alt-Huettendorf; A-BSt-
=B-22., Clearing up work was nearing completion,

Bridge over category 1 road No 2,7 nsar Werbellin; A BSt=B=25.
Clsaring up work was completed. Freparationsware under way for
the comereting of the roadway. Construction work was delayed by
transportation difficulties.

Bridge over the Oder-Havel Cansl near Tinowfurth; A-BS5t-B~29.
Preparations were under way for assembly work comnected with the
first construction astage.

Bridge over the Finow Canal nesr Finowfurth; A--BSt~-B-30. Prepa-
rations for concreting work om the vestern lane were under way.
Bridge over the Lanks-Obersee; A-BSt-B-38, Work on the eastern
lane continued, Comstruction work was ahead of schedule.
Autobahn apnd Autobahn bridges near Frankfurt/Oder:

Project 1: The structure was complated except for the steel rolling.
Traffic over the bridge was expacted to be started after
6 July 1953,

Project 23 Demage repaired.

Project 3: Damage repaired.

Project 4: Work on the excavation of foundstion parts was being done.

Project 5: No construction work was being done.

Project 6: Shop work on the first lane vas completed. The stesl con~
structions involved were being assembled. It was expected
that this lane would be opened to trafflc in late August.
For the second lane,only 7 of the 70 tons of steel re-
quired had besn delivered.

Project 7: The abutments and the southern portion of the roadway were
completed, while work was under way on the northern portion
of the structure.

Project 9: The structure was completed.

Project 103Piers Nos 1 through 3 were complated. Work was being done
on plers No 4, 5 and 6: The caissons for abutnent No 7 were
completed, Construction work contimued according to sche-
dule. The arches for spans a and b wers completed while
gpan ¢ was being boarded up for concreting work. Prepara=
tions for the concreting of span 4 were under way. Fifty
tone of steel are required for the exscution of the 1953

program.

Bridge over the Oder-Spree Canal near Musllrose; F 87=B-1, Shop werk
on the steel superstructure hea been started. Paving work on the
northern tridge embankment was to be started in August.

Bridge over the Spree River near BeaskoWw. Clearing up work was com-
pleted. The eastern abutment was being boarded up for eoncreting

work, .

Bridge over the milroad llne near Stegelitz; A-BSt~B-15. The structurs
wags opened to traffic on 4 July 1953. ’ '

Bridge over field path nesr Werbelliny A=-BSt-B=27. The bridge was com-
pleted except for the relling; some work remained to be done on the approagh
roads to the bridge.

Bridge near Rauen, The construction site has been prepared. Work on the
clearing up of the bridge debris has been started.

Bridge over Highway F 87 near Duben; A=BB=B-15, The bridge was expected
to be completed in August. . ‘

Approved For Relmznﬁsmyu : CIA-RDP80-00810A002600170q08-7 25X1




25X1

25X1
25X1

25X1

25X1
25X1

1¢,| |Comment, This tabulation supplements a previcts 1ist,|:|,

43

45
46
47
48
49
51
52

53
54

Approved For Release 2005/12/24 : CIA-RDP80-00810A002600170008-7

SECRET/| |

25X1

Bridge over Lake Dehmsoe near Berkenbrueck; AB=N~B-13, Underground
construction work and clearing up work was under way. Shop work on
the construction of the steel superstructurs had beeu sterted by
the Stahibeu Firm in Niesky.

Bridge over the Autobahn near Freiwalde; Foll5«B-2. The bridge which
was scheduled to be completed by 31 August, will probebly not be com=
pleted befors late September.

Autobehn bridge over the Elbe River Hohenwarths. Riveting steel re-
quired for the bridge was to be rolled in Riesa on 18 August. Under~
ground constructicn work was under way.

Autobahn bridge over the Elbs River nesr Vockerode. Assembly work
was being done om the bridge. Shop work for the 110-ton stesl con=
struetion of the 40=moter span was completed. :

Bridge over the Flutrimnne Canal of the Mulde River nser Dessau
{Prinsuiesenbruecke), The steel rods for ths reinforcement of the
roadway were laid; the beginning of cancreting work proper was -
delayed.

Bridge over the Mulde River near Desssu. The foundation for pler No
1 was being coneroted.

Bridge over the Ssale River near Schkopau. The temporary bridge was
releagsed for road traffic. ,

Sehumann Bridge in Dessau. Work on the concreting of the abutmwent
wag started.

Autobahn bridge over the Hoersel River near Lelne, The bridge was
22,5 percent completed; 18,3 percent of the total monetary alloce-
tion for the construction of the bridge had been spent.

Autobahn bridge over the Ilm River near Mellingen. The 42-meter
btridge arch was completed. Construction work proceeded agcording

t0 scheduls; 40 workers were employed st the construction site.
Bridge over the Nuthegraben near Genshagenj A<BR~B-34a. Work on
the dismantling of the temporary bridge was started on 20 July.
Bridge over the Nuthe River near Fahlhorst; A«BR-B-39, Work on the
diswantling of the temporary hridge was tc be started soon.

Bridges Noa ) through 9, 16 and 17 are located in Bezirk Potsdam; Nos 10

through 12 and 18 in Beslrk Frankfurt/Oder; Nos 13 and 14 in Bezirk Halle;

No 15 in Bezirk Schwerin; and No 19 in Bezirk Erfurt, Except for No 20,
all the bridges listed were included in the 1953 road bridge construection
progran,

&l:_c,,m@;_a This peragravh furnishes a complete plcture of the statue
of road bridge construction projects as of 31 July 1953. The completion
of bridges Nos 10, 13, 27, 39, 40 and 42 was reported previously.

| Project ko 10U repre-

sents tne Uder River proper.
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